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MEBT MEETING AGENDA 
February 15, 2001 

              

 
1. Wire Scanner Mech. FDR ♦√ 
 • Action Items  

• Fabrication Drawing Completion 
  

2. Chopper Fabrication / Procurement Update 
 

3. BPM Prototype Complete         
• Passed vacuum leak checks  
• Awaiting electrical test results 
• SNS BPM FDR 2/27/01 

 
4. Chopper Target Fabrication        

• Faceplates and Backplates passed CMM inspection 
• Thermal test of braze fixture (dwg) 

 
5. Raft and Frame Update 
 • Frame Concept (frame, MEBT iso) 

• Raft Status  
   

6. Upcoming Tasks and Milestones     
♦ Raft Systems FDR     1/31/01 OR 
♦ Rebuncher Cavity #1 Received   1/31/01 OR 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Chopper Target Complete    4/30/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete  5/31/01 OR 
♦ Profile Monitor all complete    7/31/01 

Next Meeting, Thursday, 3/1/01, 10 AM 



Subject: Wire Scanner FDR LBNL Action Items
Date: Wed, 14 Feb 2001 17:11:22 -0800

From: Daryl Oshatz <daryl_oshatz@lbl.gov>
Organization: Lawrence Berkeley National Laboratory

To: Daryl Oshatz <Daryl_Oshatz@lbl.gov>

Wire Scanner Mechanical FDR Action Items:
1)  Update interface drawing to show a dimension of 9.25" from the wire
scanner mounting flange to the beamline bore of the beambox.
2)  Determine probable surface finish in the slot in which the wire
scanner fork slides.
3)  Add a stay-clear envelope around the beambox windows for laser wire
hardware access.
-- 
_____________________________________ 
Daryl Oshatz       
Lawrence Berkeley National Laboratory
One Cyclotron Road / MS 71-259
Berkeley, CA 94720
Phone: 510-486-6679 
Fax: 510-486-4544
daryl_oshatz@lbl.gov
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